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2007 PHENIX Shutdown

September 2007: Mu Trigger prototype tests, more decapacitor removals, move 
CM to run position, reinstall MPC south, MuTrigger mockup tests,

October 2007: replace MMS lampshade, install neutron shielding (borated PE) 
test, move EC to IR, reinstall MuID collars, Electronics cooling upgrade (C-A) 
Prep IR for run, DC East repair, install new CM access

2007 Fall Shutdown Schedule
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2007 Summer Shutdown Schedule (cont’d)

Item Start Finish

MPC North Installation Done Done
Elec. Cooling Water upgrade (CA) In progress 10/31
CM Move to Run position Done Done
MPC South Installation In Progress? 10/5
Borated PE neutron shield installation In progress 10/12
Remove HBD East 10/1 10/2
More decapacitor removals 10/1? 10/12?
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Item Start Finish

HBD Pre survey at SB 11/26 11/30?
HBD West Mechanical/Gas Reinstall 12/3? 12/17?
HBD EAST Mechanical/Gas Reinstall ??? ???
HBD Electrical Reinstall ??? ???
HBD installation survey 10/1? 12/22?
Reinstall MMS East Vert. Lampshade 10/1 10/5 
EC Roll In 10/8 10/10

C-A fold scaffolding 10/8 10/8
Move MuID collars to IR 10/9 10/9
Remove Plates, cart & move Manlift 10/9 10/9
Roll in-to IR and North to run pos. 10/10 10/11
PHENIX techs reconnect water, 
elect., gas, fibers 10/22 10/26
Carpenters restore scaffolding, 
Re-install lift & ladder, re-connect 
gas sniffers 10/22 10/26
Mike Rau re-install lift wiring, 
Re-connectTOF blower 10/22 10/26

DC East repair 10/12 10/19
HBD/MPC/Other TBD Commissioning 10/1 10/31
Assemble shield wall 10/22 10/26
Shield wall roll in 10/29 10/31
Start of Run 8 (Cooldown) 11/1 11/1

2007 Summer Shutdown Schedule (cont’d)



9/20/2007 Weekly Planning Meeting

CM Ladder/Stair Shutdown Access

• PO pinned
Waiting for 
delivery

• Purchasing 
SNAFU causes
delay

• Delivery ~10/5
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CM Ladder/Stair Run Access

Features: 

• ~70 deg. Alum ships ladder
• (1 or 2) lifts off to store 

verticaly for run and/or to 
access rack doors. 

• Step up platform above rack and 
cables.

• Can be used on either east or west side

• Hand rails on ladders. Safety rail on platform

East access

West access

Place orders this week
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Station 1 , 2, 3 access plan
Use existing MMN scaffolding components

Sta. 1: modify to adapt to rails 

Sta 2N & 3N: Internal to MMN only. 
Adapt to work with most lampshades on.

Sta 2S & 3S: TBD   
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RPC Factory Issues
• Now-to-factory-

operation schedule
• Factory Work Plan
• Detector assembly 

/test procedure
• Gas system operating 

procedure
• Electrical/electronics 

review
• Final walkthru     

What we can do now:

Install and move in 
furniture, equipment, 
gas piping and leak 
tests, and test 
equipment operations 

What we can’t do now:

Operate gas system 
(other than N2 leak 
tests), store, assemble 
and/or test detector 
modules and/or other 
components.  
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RPC Factory Issues
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Mu Trigger Station 1 and 2 Upgrades
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Mu Trigger Station 1 and 2 Upgrades

We plan to make a couple of 
mockups of the AD and TX boxes 
to test fit in potential station 1 
locations

3
2

3

2
3

2

3

2

Mockup boxes to be in 
place when the CM moves 
north

MuTr 
Station 1 

20 
existing 
FEE’s
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Other Work
• Empty (except clean metal waste) and 

discard old container

• Neutron shielding test (4’ x 4’ x 2” borated 
polyethylene

Shield support design in progress
Install in October for Run 8 tests

Shield to be fly cut to
1.25” thick, drilled and 
Tapped fo 3/8-
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Safety, Security, Etc. :

* Check your training records to make sure you are up to date

* Remember to follow the 2 person rule. 

At least 2 people in the IR/AH when doing work
or in continuous communication (e.g. radio) with someone 
in counting house

* Performance Appraisals

* PPE update – no update

* Crane & Rigging apparatus inspections?   
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5 Year Plan

2007 HBD Repairs, DC (minor) repairs), MPC N&S upgrade,MuTr
FEE upgrade  prototype, infrastructure upgrades & repairs, 
misc. subsystem work

2008 MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

2009 Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

2010 Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs, 
infrastructure upgrades & repairs, misc. subsystem work

2011 NCC S, FVTX, infrastructure upgrades & repairs, misc. 
subsystem work

2012 NCC N, upgrades contingency & wishlist, infrastructure upgrades 
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info

Fall is officially here.
But…

Will the Mets 
Make it to Oct.?


